

S5: CERTIFIED QUALITY AQUACULTURE (CQA) PROGRAMME OF WORK FOR STANDARDS

July - Dec 2021

Proposed Program of Work

July – September 2021

The Draft CQA Farm and Processing Standards will be put out for Public Consultation on the BIM Website and two relevant publications for 60 days (mid-July to mid- September)

Relevant comments made through the Public Comment Period, which ends mid - September, will be presented and reviewed by the TAC members

October 2021

A TAC will be convened to and review the Public comments and decisions made on their relevance to the current drafts.

The TAC will finalise drafts for Oversight Committee review and approval.

Nov 2021

An Oversight Committee will be convened to discuss the new draft of the CQA Farm and Processing Standards presented by the TAC.

Response to Public Comments will be posted on the BIM website

Dec 2021

CB engagement and advancing Accreditation Body review and acceptance.

Target for the Approval of the new issues of BIM CQA Farm & Processing Standards and issue to AB’s and CB’s for training. Agreement of a suitable Transition time for CQA Farm and Processing Standard implementation.

Doc: S5		
V. Flynn	Approved By	C. Morrison
July 2021		
Controlled Copy- No unauthorised copying or alteration permitted © BIM, for authorised use only		